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POLLUTION REPORT 

I . HEADING 

Date; ^_^loyember 9, 1993 3ye 

Froni:\̂ .̂ -;̂ "̂ I*aul R. Steadman, On-Scene Coordinator, U.S. EPA, 
Reg. V, Response Section III, EERB, Chicago, 111. 

To: R.̂ C. Karl, EERB Chief, Chicago, IL (EPA9538) 
* ^ . J . Rollins, RS-III Chief, Chicago, IL (EPA9538) 
C. Graszer, ESS 
J.G. Cisneros, Chief, ESS 
T.K. Johnson, OSWER, EPA H.Q. (EPA5511) 
J.J. Breslin, Assist. Regional Counsel, ORC 
S. Washburn, State of Illinois EPA 
Dr. Sharron LaFollette, IDPH 
Richard Lang, lEPA RI/FS Coordinator 
Victory Bell, Rockford City Alderman 
U.S. Coast Guard 
District 9 (Great Lakes Basin) FAX 216/522-2738 
District 2 (Ohio & Upper Mississippi Basin) 

FAX 314/539-2649 
U.S. DOI, Sheila Huff, Chicago Office 

Subject: Interstate Pollution Control Site Removal Action 

Polrep: Final 

II. BACKGROUND 

Site I.D. No: DC 

Technical Direction Document No: N/A 
Delivery Order No: N/A 

Response Authority/Funding: PRP - Lead 
CERCLA Identification: ILD980498117 

NPL Status: Active and Nationally Significant 
Start Date: 28 October 1991 

Completion Date: 09 November 1993 
Weather Conditions: variable 

III. INCIDENT INFORMATION: 

A. SITUATION: 

This site, a former illegal TSD facility which has 
created extensive groundwater contamination in the 
southeast Rockford area as a result of extensive 
uncontrolled dumping of volatile organic and inorganic 
chemical hazardous substances including highly 
concentrated cyanides, has undergone a removal action 
in accordance with a UAO issued 8/7/91, (Docket No. V-



. / 

W-91-C-112 amended 10/8/91) instructing 17 identified 
PRPs to undertake this action. In accordance with the 
Order, the removal was to have been completed in 
November 1992. A status review of the site with ORC, 
State of Illinois EPA officials, the RPM as well as 
other interested persons was scheduled. 

A final inspection to determine the PRP's compliance 
with the Order was completed on November 9, 1993. 

B. ACTIONS TAKEN: 

PRP has, by way of their consultant, Golder Associates, and 
their contractor. Heritage Remediation/Engineering, Inc., 
completed the prescribed removal in accordance with the 
Administrative Order issued for this action. 

Actions taken included repair and installation of a site 
perimeter access control fence, removal and disposal of 
above and underground storage tanks (7) and their contents 
(200,000 gallons of contaminated oils, water and sludges), 
demolition of on-site structures, excavation of visibly 
contaminated soils from tank removal locations, backfilling 
of tank excavation locales, and construction of a surface 
impoundment cover. 

C. FUTURE PLANS: 

PRPs have commenced RI/FS process with State of Illinois 
oversight and with the assistance of oversight contractor, 
Hanson Engineers, Inc. of Rockford, Illinois, on September 
1992. 

D. KEY ISSUES: 

No outstanding issues are to be addressed on this removal. 

IV. COST INFORMATION: 

BUDGETED SPENT REMAINDER 

TES/TAT 
EPA 

This removal action was a PRP-lead action and the PRP bore the 
burden of the removal expense. Certain costs are subject to 
final definitization by U.S. EPA including specific oversight 
costs incurred by EPA which are reimbursible to EPA by the PRP as 
determined during cost recovery analysis. 


